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- DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESFONDENCE

FILE: P.I. No. 0006803, Cobb County OFFICE: Preconstruction
CSCMQ-0006-00(803) '
South Hurt Road Sidewalk

%‘A,é/ _ . DATE: December 19, 2008
7fGenetha chéSingl ton, Assistant Director of Preconstruction '
' B

FRO

<
TO: Gerald M. Ross, P.E., Chief Engineer
SUBJECT: PROJECT CONCEPT REPORT _

This project is the construction of a ADA compliant sidewalks along the west side of South
Hurt Road from Concord Road to the north end of the bridge over the East West Connector,
for a total of 0.70 miles, The proposed project will provide clean, functional, and aesthetic
sidewalks meeting ADA requirements that will encourage pedestrian travel in the area. It will |
also connect several subdivisions in the area to the Russell Elementary School and Covered
Bridge Montessori School.

- The project proposes to add curb and gutter, a 5> ADA compliant sidewalk with a 2’ stamped

concrete strip within the above project limits. The existing bridge parapet will be raised to a
height of 50 inches to accommodate pedestrian traffic. This project will tie into Cobb
County project D7010, which provides a 5’ sidewalk on the west side of South Hurt Road
from the East-West connector bridge to Russell Elementary school. Erosion control

- protection and regrassing of all disturbed areas is included in the project.  Traffic will be

maintained during construction.

Environmental concerns include requiring a Categorical Exclusion will be prepared; a Public
hearing is not required; Time saving procedures are appropriate,

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C) $513,000 $ 450,000 L400 2009

Right-of-way & utilities Local " Local Local Local

* Cobb County signéd PFA on 7-31-2006 for PE and utilities; right-of-way, and construction
to be done by future agreements.




P.1. No. 0006803, Cobb County
Page 2
December 19, 2008

I recommend this project concept be approved.
GRS: IDQ

Attachment

Birector of Predonstructlon

AfPROVED ' (0,20 MNA ’

Gerald M. Ross, P.E., Chief Engineer



DEPARTMENT OF TRANSPORTATION

- STATE OF GEORGIA
DISTRICT SEVEN PRECONSTRUCTION

PROJECT CONCEPT REPORT

CSCMQ-0006-00(803)
Cobb County
PI Number 0006803
South Hurt Road Sidewalk Project

Federal Route Number: N/A
State Route Number: N/A
County Route Number: 1784

See Page 2 for Project Location

Recommendation for approval:

DATE IO/?LT/¢£ | W/W

Project Manager

T

DATE !o[gg[gg{ ' RMA Qw&
District-Engineer <

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE State Transportation Planning Administrator

DATE Office of Financial Management Administrator

DATE ~ State W} / Pocaop Engineer
|[-5-0% /

DATE ‘ State Traffic Operations Engineer

DATE Project Review Engincer

DATE State Bridge Design Engincer




DEPARTMENT OF TRANSPORTATION---

STATE OF GEORGIA
INTERDEPARTMENT CORRESPOND

FILE: P.L No. 0006803 OF

"l: Env1r0nmenLocat1 e |

PROJECT No. CSCMQ-0006-00(803) / COBB County DA’EFZD;REIé/ &ﬁ{?&TRUCﬂON

South Hurt Road Sidewalk Project

FROM: /genn Bowman P.E., State Environmental/Location Engineer
TO: Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: PROJECT CONCEPT REPORT REVIEW

The Concept Report for the above project has been reviewed and appears satisfactory subject to the following
comment:

1. On page 5, the concept report notes that a Public Information Open House (PIOH) is required. Please note
that this is anticipated to be a Categorical Exclusion (CE) and no public involvement activitics are required.
However, the local sponsor should gauge the public controversy potential and if a PIOH is needed in general,
and hold one if appropriate. If needed, please have the local sponsor coordinate with Melanie Nable
(404-699-4436) to determine if a PIOI is needed. ™

If you have any questions, please contact Glenn Bowman at (404) 699-4401.

GB:lc

cc: Brian Summers
Angel Whitworth
Keith Golden
Angela Alexander

Bryant Poole



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
DISTRICT SEVEN PRECONSTRUCTION

PROJECT CONCEPT REPORT

CSCMQ-0006-00(803)
Cobb County
PI Number 0006803
South Hurt Road Sidewalk Project

Federal Route Number: N/A
State Route Number: N/A
County Route Number: 1784

See Page 2 for Project Location

Recommendation for approval:

DATE [0(-3{[4& - /ﬁ////%
10jec anager
B A0

DATE___1of3/0% YDA & S
U District-Engineer < —————>

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE ' State Transportation Planning Administrator

DATE Office of Financial Management Administrator

# / 9/0&’ M-—/ﬂmﬂ__m

DATE State Environmental / Location Engineer
DATE State Traffic Operations Engineer
DATE Project Review Engineer

DATE ' _ - State Bridge Design Engineer



DEPARTMENT OF TRANSPORTATION .

STATE OF GEORGIA
DISTRICT SEVEN PRECONSTRUCTION

PROJECT CONCEPT REPORT

CSCMQ-0006-00(803)
Cobb County S
PI Number 0006803
South Hurt Road Sidewalk Project

Federal Route Number: N/A
State Route Number: N/A
County Route Number; 1784

See Page 2 for Project Location

Recommendation for approval:

DATE [0(312'4{{ WW
Project Manager

'DATE lol/a‘;/O}?

District ineer

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

14 ) 2008 .
DATE / State Trdnsportation Planning Administrator

DATE Office of Financial Management Administrator N
DATE State Environmental / Location Enéineer

DATE | State Traffic Operations Engineer

DATE Project Review Engineer

DATE State Bridge Design Engineer
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Project Number: CSCMQ-0006-00(803)

P.I. Number: 0006803
County: Cobb
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Project Concept Report page 3

Project Number: CSCMQ-0006-00{803)
.P.L Nurnber: 0006803

County: Cobb

Need and Purpose: South Hurt Road is a school bus route for Cobb County schools as well as a travel
route for students who attend either Russell Elementary School or Covered Bridge Montessori school
located on the east side of South Hurt Road at Covered Bridge Place. It also provides limited access to
the Silver Comet Trail. A major residential development (Barnes Mill at Covered Bridge) is under
construction just north of the Silver Comet Trail.

A5 foot ADA compliant sidewalk extending along the west side of South Hurt Road from Concord
Road to the north side of the East-West Connector bridge would provide safe passage for pedestrians
along this route. It will also help connect several subdivisions in the area to the two schools stated above.
The objective of this project is not to add capacity but to provide a safe pedestrian facility. This project
will tie into Cobb County project number D7010, which provides a 5 foot sidewalk on the west side of
South Hurt Road from the north side of the East-West Connector bridge to Russell Elementary School.
This project was completed in the summer of 2007.

Description of Project: The length of this project is approximately 0.70 miles and is located in Cobb
County, @lis project consists of the addition of curb and gutter, a 5 foot ADA compliant sidewalk with
a 2 foot stamped concrete strip along the west side of South Hurt Road from milepost 0.00 to 0.70.
Sections with existing curb & gutter and sidewalk along the west side will be retained but the existing
substandard wheelchair ramps will be removed and replaced to comply with ADA requirements. The
existing bridge parapet is 32 inches tall and was designed for a rural roadway. The parapet will be raised
“to a height of 50 inches in order to accommodate pedestrian traffic. There is also a bottomless culvert
over Concord Creek that was recently constructed by Cobb County DOT but the culvert was constructed
long enough to accommodate the proposed sidewalk and no further improvements to the culvert are
required. Curb and gutter was also constructed to facilitate the proposed sidewalk project. In general,
typical section will consist of construction of a 30 inch curb and gutter, with a 2 foot stamped concrete
strip and a 5 foot ADA compliant sidewalk.

Is the project located in a Non-attainment area? _ X Yes No

The project is included in the FY 2008-20013 Transportation Improvement Program by the ARC as )
project number CO-AR-BP217 (CSCMQ-0006-00(803) and is modeled as a pedestrian facility and will
not add capacity. As such, it is exempt from air quality analysis.

PDP Classification: Major Minor__X

Federal Oversight: Full Oversight ( ),  Exempt (X ), State Funded (),  or Other ( )

Functional Classification: Urban Local Street
US Route Number(s): N/A State Route Number(s): N/A
Traffic (AADT):

Current Year: (2009) _1970 _ Design Year: (2029) _2400



Project Concept Report page 4
Project Number: CSCMQ-0006-00{803)
P.1. Number: 0006803
County: Cobb

Existing design features:

e Typical Section: South Hurt Road currently has two lanes that vary from 11 feet to 12 feet, The

southbound lane consists of curb and gutter and a 5° sidewalk along the limits of Ruff’s Mill

Subdivision. The rest of the southbound lane consists of a 1° to 2’ wide shoulder and a ditch where

needed. The northbound lane also consists of a 2° shoulder and a ditch where needed. The existing box

culvert at Concord Creek just north of the Barnes Mill subdivision entrance has been replaced with a
-bottomless culvert under a separate project and is already complete.

® Posted Speed: 35 mph

o Minimum radius for curve: N/A
e Maximum Super-elevation rate for curve: N/A
e Maximum Grade: N/A

o Width of Right of Way: _ varies 40to 55 fi
e Major Structures: South Hurt Road bridge over East-West Connector

® Major Interchanges or intersections along the project: ___South Hurt Road at Concord Road

o Existing length of roadway segment: ___0.70 miles

'Proposed design features:

® Proposed typical section: The proposed roadway will consist of two 11 foot travel lanes with curb and
gutter on the west side except where 12 foot lanes already exist, such as at Ruff’s Mill Subdivision. The
west side will have a 5 foot concrete sidewalk that will be separated from the back of curb by a 2 foot
stamped concrete strip. The west side will have a total shoulder width of 10 foot. All of the work will be
on the west side of the road. No improvements are proposed on the east side of South Hurt Road.

- ® Proposed Design Speed Mainiine: 35 mph

#

® Proposed Maximum grade Mainline: _11.6 %  Maximum grade allowable: __11.6 %
® Proposed Maximum grade Side Street: _2 %  Maximum grade allowable: __ 6 %
® Proposed Maximum grade driveway: _11 % (Residential, No Commercial)

® Proposed Minimum Radius: 1587 fi Minimum radivs allowable: _ 1540 ft
® Proposed Maximum Superelevation: 4 %
® Proposed Shoulder Width: 10 ft
® Right of Way:
o Width 60’

© Easements: Temporary ( X ), Permanent ( X ), Utility ( ), Other ().

© Number of parcels: 17 Number of displacements:

" 0 Business: __ 0



" Project Concept Report page 5
Project Number: CSCMQ-0006-00(803)
P.L. Number: 0006803

County: Cobb
O Residences: ¢
© Mobile homes: 0
© Other: 0

& Structures:

© Bridges: Add 6 foot wide sidewalk on the west side and raise the parapet to a height of 50
inches on the existing bridge from station 46+37 left to station 48+08 left. The bridge serial

number is 067-5180-0 and the bridege ID number is 067-01782X-006.908S.

* Major Interchanges or intersections along the project: South Hurt Rd. at Concord Rd.

e Traffic control during construction: Traffic will be maintained on the existing roadway during
construction of the proposed sidewalk.,

@ Design exceptions to controlling criteria anticipated:

UNDETERMINED ~ YES NO
HORIZONTAL ALIGNMENT: () () X)
ROADWAY WIDTH: () () X)
SHOULDER WIDTH: () () X)
VERTICAL GRADES: () () (X)
CROSS SLOPES: () () X)
STOPPING SIGHT DISTANCE: () () X)
SUPERELEVATION RATES: () () X)
HORIZONTAL CLEARANCE: () () X)
SPEED DESIGN: () () (X)
VERTICAL CLEARANCE: () () (X)
BRIDGE WIDTH: o () () (X)
BRIDGE STRUCTURAL CAPACITY: () () (X)

# Design Variances: None.

¢ Environmental Concerns: Neae-m&&m&ted;—ﬁ’i@l-l—rs—req-umd.%&%\f

o Level of Environmental Analysis: Categorical Exclusion

o Are Time Saving Procedures Appropriate? Yes(X) No ()

© Categorical Exclusion (X)

o Environmental Assessment / Finding of No Significant Impact { )
© Environmental Impact Statement ( )

¢ Utility involvements:
Water/Sewer: Cobb County Water and Sewer System
Telephone: Bellsouth/AT&T
Power: Cobb EMC, Georgia Power Transmission and Distribution
(Gas: Austell Gas
Cable TV: Charter Communications
Other: Colonial Pipeline crosses under South Hurt Road but will not be impacted.
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Project Number: CSCMQ-0006-00(803)
P.I. Number: 0006803

County: Cobb

¢ VE Study Required: Yes () No(X)

Project responsibilities:
© Design: Cobb County
o Right-of-Way Acgquisition: Cobb County
© Relocation of Utilities: Cobb County
© Letting of Contract: Cobb County
© Supervision of Construction: Cobb County
o Providing material pits: Contractor
© Providing detours: N/A
Coordination:
& Initial Concept Meeting date: June 15, 2007
¢ Concept Meeting date: June 11, 2008
® PAR meetings, dates and results: None
¢ FEMA, USCG, and/or TVA: None
e Public Involvement: The County is required to hold a Public Information Open House
® Local government comments: A PMA has been signed by Cobb County.

“® Other projects in area —none. Cobb County has completed the replacement of the culvert south of
East West Connector

¢ Other coordination to date: Colonial Pipeline. No further coordination is required.

Scheduling — Responsible Parties’ Estimate

¢ Time to complete the environmental process: 7 Months,

. ® Time to complete preliminary construction plans:__8  Months.
¢ Time to complete right-of -way plans: 5 Month.
¢ Time to complete the Section 404 Permit:_ NA __ Months.
¢ Time to complete final construction plans:_ 8 Months.
¢ Time to purchase right-of-way: 12 Months.
o List other major items that will affect the project schedule: None

Alternates Considered:

Alternate 1 — Construct curb, gutter and sidewalk on west side and utilize existing curb and gutter and
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Project Number: CSCMQ-0006-00(803)
P.I. Number: 0006803

County: Cobb

sidewalk where possible. This alternate ties in to newly constructed sidewalk at the north end of the
_project at Russell Elementary School. .

Alternate 2 — Construct sidewalk on east side with new curb, gutter and sidewalk. This alternate was
not selected because it would substantially impact Cobb County Water System’s facilities, which are
located on the east side of the road. The sidewalk would also not tie in to existing sidewalks along the
corridor.

Alternate 3 — No build — the existing shoulders are not safe for pedestrians to walk to school or to the
Silver Comet Trail. Therefore, a “No Build” alternate is not considered feasible.

Selected Alternate — Alternate 1 based on the advantage of utilizing existing curb, gutter and sidewalk
and ties in to the existing sidewalk at subdivisions that already have sidewalk, as well as at the newly
constructed sidewalk at Russell Elementary School. This alternate also minimizes impacts to the
existing Cobb County Water System water line located on the east side of South Hurt Road.

Attachments:

1. Cost Estimates:

a. Construction including E & C

b. Right-of-Way, and

c. Utilities
Typical Sections
Minutes of Concept Team Meeting
Notice of Location and Design Approval
Project Schedule
Layout of Project

SR W




Detail Estimate: Cost Estimate Report Page 1 of 2
Estimate Report for file "CSCMQ-0006-00(803)"
Section ROADWAY ITEMS
Item Number| Quantity | Units{ Unit Price Item Description Cost
150-1000 1 LS 100D0.00 ___ ITRAFFIC CONTROL - CSMQ-0006-00(803) 10000.00
207-0203 10 CY 51.28 FOUND BKFILL MATL, TP 11 512.80
210-0100 i LS 2500000 IGRADING COMPLETE - C5CMQ-0D006-00(B03) 25000,00
310-1101 160 ™ 18.67 IGR AGGR BASE CRS, INCL MATL 2987.20
318-3000 20 TN 22.73 GGR SURF CRS 454.60
441-0014 20 sY 31.82 DRIVEWAY CONCRETE, 4 IN TK 636.40
441-0104 3900 sY 33.87 ICONC SIDEWALK, 4 IN 132093,00
441-4020 110 sy 39.52 ICONC VALLEY GUTTER, 6 IN 4347.20
441-6022 1925 LF 16.29 ICONC CURB & GUTTER, 6 IN X 30 IN, TP 2 31358.25
500-9999 20 cY 196.18 ICLASS B CONC, BASE OR PVMT WIDENING 3923.60
550-1240 3000 LF 43.51 STORM DRAIN PIPE, 24 IN, H 1-10 130530.00
550-4124 4 EA 623.05 FLARED END SECTION 24 IN, SIDE DRAIN 2492,20
641-1200 120 LF 16.69 IGUARDRAIL, TP W 2002.80
641-5012 2 EA 1812.79  GUARDRAIL ANCHORAGE, TP 12 3625.58
668-1100 20 EA 2634.38 __JCATCH BASIN, GP 1 52687,60
Section Sub Total:$402,651.23
Section EROSION CONTROL - PERMANENT
Item Number| Quantity | Units! Unit Price Item Description Cost
603-2024 20 SY 46,72 TN DUMPED RIP RAP, 1P 1, 24 IN 534.40
603-7000 20 SY 5,36 PLASTIC FILTER FABRIC 107.20
700-6910 2 AC 899.15 FERMANENT GRASSING 1798.38
700-7000 3 TN 66,81 AGRICULTURAL LIME 200.43
700-7010 4 Gl 20.41 LIQUID LIME . 81.64
700-8000 3 T 382.77 FERTILIZER MIXED GRADE 1148.31
700-8100 70 LB 2.45 FERTILIZER NITROGEN CONTENT. 171.50
Section Sub Total;| $4,441.86
Section EROSION CONTROL - TEMPORARY
Item Number| Quantity |Units| Unit Price | Item Description Cost
163-0232 2 AC 477,88 [TEMPORARY GRASSING 955,76
163-0240 30 TN 187.98 MULCH 5639.40
163-0300 4 EA 1521,75 __ |CONSTRUCTION EXIT §087.00
163-0550 20 EA 219.94  [CONSTRUCT AND REMOVE INLET SEDIMENT 4398.80
165-0010 2500 iF 0.67 JI‘;‘!AINTENANCE OF TEMPORARY SILT FENCE, TP| 2175.00
165-0030 500 LE 1.03 ‘n:dAINTENANCE OF TEMPORARY SILT FENCE, TP 515.00
167-1000 I EA 783,30 WATER QUALITY MONITORING AND SAMPLING 783.30
167-1500 3 MO 905,40 WATER QUALTTY INSPECTIONS 543240
171-0010 5000 LF 2.69 TEMPORARY SILT FENCE, TYPE A 13450.00
171-0030 1000 LF 3.92 TEMPORARY SILT FENCE, TYPE G 3920.00
Section Sub Total: $43,356.66
Section SIGNING AND PAVEMENT MARKING
Item Number| Quantity |Units| Unit Price Itemn Description Cost
636-1020 25 55 15.52 _I;_lgGBHWAY SIGNS, TP 1 MATL, REFL SHEETING, 388.00
636-2070 26 LF 8.74 GALV STEEL POSTS, TP_7 227.24
653-1501 5000 LF 0.46 [HKMOPLASTIC SOLID TRAF STRIPE, S IN, 2300.00
Section Sub Total}| $2,915.24
iSection BRIDGE ITEMS
Item Number| Quantity |Units! Unit Price Item Description Cost
500-3800 26 cY 776.80 CLASS A CONCRETE, INCL REINF STEEL 20196.80
Section Sub Total: $20,196.80
10/31/2008

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp




Subtotal Construction Cost $473,561.79

Engineering @ 5% $23,678.09

Contingency@3% $14,917.19

Total Construction Cost $512,157.07

Right of way $0.00

ReImb. Utilities $0.00

Grand Total Project Cost $512,157.07
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2550 Heritage Cowrt, SE
Suite 250
Atlanta, Georgia 30339

South Hurt Road Sidewalks Concept Team Meeting Notes
Project Number CSCMQ-0006-00(803), PI 0006803

June 11, 2008
Attendees:
Scott Lee — GDOT District 7 770-986-1257
Merishia Robinson — GDQOT District 7 770-986-1257
Daniel Gethi — GDOT District 7 770-986-1257
Alex Laffey — GDOT District 7 404-326-5571

Clyde Cunningham - GDOT District 7 770-986-1117
Marie Louis — GDOT District 7

Edlin Regis — GDOT District 7 770-986-1775
David Jackson — Cobb County DOT 770-528-1660
Terri Malone — Edwards Pitman 770-333-9484
Steve Tiedemann — JB Trimble 770-952-1022
Abbas Eshagich ~ JB Trimble 770-952-1022
Project Discussion

Daniel opened the meeting and introductions were made. He then asked Steve Tiedemann to
discuss the project. Steve gave a brief overview of the project. The length of this project is
approximately 0.70 miles and it is located in Cobb County. The project consists of the addition
of curb, gutter and sidewalks on the west side of South Hurt Road from Concord Road to the
north side of the bridge over East-West Connector. The existing pavement is between 22° and
24’ 50 no road widening is included. Sections of the existing curb and gutter will be retained.
There are also existing sidewalks that were not originally thought to be ADA accessible and
were going to be replaced. There was general discussion and the conclusion was that the
sidewalk could remain if it is ADA compliant. After the meeting, a field inspection of the
sidewalk determined that the sidewalk was 5” wide but that the wheelchair ramps are not ADA
compliant. Therefore, the existing sidewalk will remain but the ramps will be reconstructed.

Since the existing road does not require additional widening, the existing horizontal and vertical
alignment wiil be maintained with no changes.

Cobb County currently has a project under construction on the north end of the project that will
lower the hill just north of the Silver Comet Trail to provide improved sight distance on South
Hurt Road to entrance to the new subdivision that has recently been constructed. The project
will also replace the existing bridge over Concord Creek with a 3 sided concrete bottomless
culvert. Curb and gutter is being constructed at the culvert so that no additional work will have
to be done in the creek to accommodate the proposed sidewalk. The construction will be




finished by the end of the summer in 2008 and will be the existing condition for the proposed
sidewalk project. :

Scoti Lee suggested that the County consider saw cutting the edge of existing asphalt to prevent
pavement failure if the road has been overlaid and widened in the past. Steve responded that this
would be included in the preliminary plans.

Scott asked if the parapet on the existing bridge over East West Connector was tall enough to
accommodate pedestrian traffic since it was designed as a rural section bridge with no shoulders,
Steve responded that he thought it was since it was originally designed for the addition of a
sidewalk in the future but that he would check. A field inspection determined that the parapet is
not tall enough to accommodate pedestrian traffic and that either the parapet will have to be
raised or a crash worthy handrail will have to be added. Due to the fact that this bridge was
originally designed to be aesthetically similar to other structures in the area, a metal handrail may
not be appropriate. Further discussions with JB Trimble bridge designers and David Jackson
have indicated that raising the parapet is probably the best option to solve this problem. This
will be studied further in preliminary design.

Terri discussed the environmental document needed for the project, which is anticipated to be a
Categorical Exclusion. The environmental studies have not begun yet but she did not note
anything of interest on the project except for the rail bed for the Silver Comet Trail. The trail
currently crosses under South Hurt Road in a concrete box culvert. The sidewalk project will not
impact the culvert or the trail and should be able to be constructed with a minimal amount of
grading. However, this will all be considered when the environmental document is prepared.




NOTICE OF LOCATION AND DESIGN APPROVAL

CSCMQ-0006-00(803), Cobb County
P.I. NUMBER 006803

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Eocation and Design of this project.

The date of location approval is \J And \Jﬂ—é:: Q}. ‘20061\

The project is located in Cobb County on South Hurt Road Road. The project is located in Land
District 17 in Land Lots 117, 118, 119 and 120.

The project consists of the addition of curb and gutter with a 5 foot ADA compliant sidewalk
along the west side of South Hurt Road from Concord Road to the north end of the bridge over
the East West Connector. Sections with existing curb and gutter will be retained but the existing
substandard sidewalk will be removed and replaced to comply with ADA requirements. In
general the typical section will consist of construction of 30 inch curb and gutter, with a 2 foot
‘stamped concrete strip and a 5 foot ADA compliant sidewalk.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Mr. Sebastian Nesbitt

Area Two Engineer

Email address: snesbitt@dot.ga.gov
1269 Kennestone Circle

Marietta, Georgia 30066
770-528-3238

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to: .

Mr. Mike Lobdell, P.E.

District 7 Preconstruction Engineer
Georgia Department of Transportation
Email address: mlobdell@dot.ga.gov
5025 New Peachtree Road NE
Chamblee, Georgia 30341
770-986-1257 ‘

[}

Any written request or communication in reference to this project or notice MUST include the
Project and P. I. Numbers as noted at the top of this notice.




CONSULTANT PROJECT KEY DATES

[Aswumptions:
PRQJECT:  Sovth Huet Road Sidewalks COUNTY: cOB8 1, The revised drrht concept will be approved wihin
enonth.
- 2, Envirghmantal spproval of 10431208 Is basad on Iktis
DESCRIPTION:  CONCORD ROAD YO RUSSE|L ELEMENTARY SCHOOL wck and forth with NP8 without Section 4f Involvement,

3.Fleld plan reviews within & weeky of plsn submitial,

with 2 wasks of sl ruviews.

START T/S/2008 FINISH 782006 * PFALGPA SIGNED
START 1172008 FRISH 102112008 » REQUEST ENVIRONMENTAL APPROVED DATE; AWIH2008

HEPA f GEPA DOCUMENT: APPROVED DATE: 1102008

FHWA SUBMITTAL: AFPROVED DATE; 12730:2008
START 192007 FINISH /1172008 + CONCEPT DEVEI.OPMEHYIAPPRUV;\L APRPROVED DATE: A0 2008
START 5071172008 FINIGH 107112008 + AQVERTISE LAD NOTICE: ADVERTISEWENT DATE: NA LD DATE:  10M112008
START NA FINISH NA = SUBMIT SOL SURVEY APPROVED DATE: NA
START NA FINIGH NA = SUBMIT UST REPORT (I necessay) APPROVED DATE: NA
START NA FINFSH NA » SUBMIT (NITIAL BRIDGE DESIGN: APPROVED GATE: NA
START RA FINEH NA » SUBMIT PAVEMENT ANALYSIS: . APPROVED DATE: NA

NOTE: IF MINOR PROJECT SOL SURVEY, PAYEMENT EVALUATION, PAVEMENT DESIGN MAY NOT BE REQUIRED.

WESH AR + PRELIMINARY PLANS (RGELIDR AR R BN VRS OLEY
START IHTZ00S  FNISH 12/1%2008 «PFPR REQUEST DATE: 1202008 HELDDATE: _ 130/2008
REPORT DISTREUTED DATE:  __ SWM473008
START 2472008 FINISH  2/20/2008 » SUBKITTED RESPONSES TO PFPR COMMENTS: SENTCATE: 2002008
RESPONSES DISTRIBUTED DATE: 21272008
STARF 2202009 FNISH 3/8/2008 » R/W PLANS:
INFORMATICN:
PARCEL COUNT:
ENVIRONMENTAL RE-EVALUATION; APPRCVED DATE: NA
(MUBT HAVE VALID ENVIRONMENTAL DOCUMENT FOR RIW PLAN APPRGVAL)
START 6RO FNISH 372000 » RAW PLAN APPROVAL 1M SUBMIT DATE: VB2009
2nd BUBMIT DATE;

« RWACQUISITION: e e e R R e s
NTP SENT:

» FINAL PLANS (V0] R R e R D e
START NA FINISH A « BRIDGE PLANS APPROVAL APPRCVAL DATE: NiA
START &/722008 FNISH BTR2008 s FFPR REQUEST DATE: TID0ZD0D HELD DATE: TR0
START BM1722008 FINISH &21/2008 = RESPOND TO FFPR COMMENTS: ) COMPLETICN DATE: 212009

START SHEHGITE FiNIsH g = FNAL PLANS TO DISTRICT OFFICE FOR SUBMITTAL TACHE GNP ACIAGE SHOUTD BE SOEMIrTED DNEMENTFN PRIOR TO THE SCHEDULED LET DATE

START FINiSH ¢ LET DATE




